

Initial Project Planning Template

Date	6 July 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	As a developer, I will collect, clean, and preprocess the crop recommendation dataset for machine learning.	3	High	All Team Members	30-06-2026	01-07-2026
Sprint-1	Machine Learning Model	USN-2	As a developer, I will train and evaluate multiple machine learning models and save the best-performing model as a .pkl file.	5	High	All Team Members	01-07-2026	04-07-2026
Sprint-2	Backend Development	USN-3	As a developer, I will develop the Flask backend to process user inputs and generate crop recommendations.	5	High	All Team Members	05-07-2026	08-07-2026
Sprint-3	Frontend Development	USN-4	As a user, I can enter soil and environmental parameters through a simple web interface and receive crop recommendations.	3	High	All Team Members	09-07-2026	10-07-2026
Sprint-3	Testing & Deployment	USN-5	As a developer, I will test the application, validate prediction accuracy, and deploy it locally using the Flask Development Server.	3	Medium	All Team Members	10-07-2026	12-07-2026