

Communication

Date	14 July 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp, Google Meet	Entire Project Team	Discuss daily tasks, progress, and responsibilities.
2	Progress Update	Weekly	Google Meet, GitHub	Entire Project Team	Review completed work, monitor progress, and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp, GitHub Issues	Entire Project Team	Resolve coding issues, debugging, and technical challenges.
4	Stakeholder Review	Bi-Weekly	Google Meet	Entire Project Team	Demonstrate progress, gather feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet	Entire Project Team	Practice the project demonstration and presentation before final submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members' schedules.	Conducted regular meetings through WhatsApp and Google Meet to improve communication and task allocation.
2	Delays in completing assigned tasks.	Divided the project into smaller tasks, assigned responsibilities, and monitored progress through GitHub.
3	Technical issues during model development and integration.	Collaborated as a team to debug errors, consulted documentation, and tested the application until the issues were resolved.